

WHAT IS AGILE APPLICATION LIFECYCLE MANAGEMENT?

WHAT IS ALM?

Application Lifecycle Management (ALM) describes software's governance, development, and maintenance throughout its lifecycle.

ALM supports multiple software development and systems engineering methodologies ranging from Waterfall to Agile.

WHAT IS AGILE?

Agile software development emphasizes short development cycles, responsiveness to changing requirements, the incorporation of stakeholder feedback, team collaboration, and continuous application improvement.

There are numerous ways to implement Agile software development, but most implementations contain sprints and Program Increments (PIs).

Sprints are the lowest level of iteration within Agile. Individual sprints have narrow goals and typically range in duration from one to four weeks. PIs are larger iterations involving multiple teams coordinating to provide key features. PIs are generally broken down into four or five sprints. The relationship between Agile sprints and PIs is shown in Figure 1.




Figure 1. Agile Sprint to PI Relationship

The Agile ALM approach described in this document is best applied for Program Increment (PI) level releases, but it can be tailored to other release durations.

AGILE ALM TOOLS ECOSYSTEM

SPEC Innovations supplements an Innoslate-based Digital Engineering
Environment (DEE) with other ALM tools to implement its approach to Agile ALM.
The tools comprising the Innoslate-based Agile ALM ecosystem, along with their primary functions, are listed in Table 1.

INNOSLATE

Innoslate is a full-lifecycle, Model-Based Systems Engineering (MBSE) tool that acts as the central digital engineering data repository within the DEE. It provides high-level technical and programmatic functions in support of the Agile ALM.

Tool	Purpose								
Innoslate	Requirements Management, System Modeling, Model Simulation, Test Management, Program Management, Data Repository								
GitHub	Application Development, Application Deployment								
Selenium	Automated Testing								
Sopatra	Operational Analysis								

Table 1. Innoslate-Based Agile ALM Ecosystem

GITHUB

In addition to performing its primary functions of application development and deployment, GitHub exchanges data with Innoslate. Innoslate's GitHub View provides Innoslate users with limited access to GitHub repositories. Innoslate and GitHub can also be configured to synchronize issue data (i.e., GitHub Issues and Innoslate Issue class entities).

SELENIUM

Integrated with the JUnit test framework, Selenium is used for automated code testing. Innoslate Java SDK code is executed from within JUnit tests to update Innoslate Test Suites with the automated test results.

SOPATRA

Sopatra, a SPEC Innovations tool for modeling and analyzing Standard Operating Procedures (SOPs), is used to evaluate user employment of deployed application releases and inform future requirements.



The Innoslate-based Agile ALM ecosystem can be customized with other tools (e.g., a development environment other than GitHub). The cost-benefit analysis for such modifications should account for the effort required to fully integrate these tools or the lost capabilities by failing to do so.

AGILE ALM TOOLS ECOSYSTEM

The SPEC Innovations approach to Agile ALM is made up of five stages:

1
Requirement Specification

2
Testing & Quality Assurance

4
Deployment - Operations & Maintenance

Additionally, Program Management occurs concurrently with the Agile ALM stages. The Agile ALM stages, along with their associated ecosystem tools, are illustrated in Figure 2, described in the following subsections, and summarized in Appendix A.

The Agile ALM stages are executed sequentially in a loop, starting with the Requirement Specification stage. The loop terminates when the application is retired from use.

Multiple releases will often progress concurrently through different Agile ALM stages. For example, Release 1 may be in Operations and Maintenance, Release 2 is in Test and Quality Assurance, Release 3 is in Development, and Release 4 is in Requirement Specification.




Figure 2. Innoslate-Based Agile ALM Stages



REQUIREMENT SPECIFICATION STAGE

The Requirement Specification stage determines features and defect corrections to be implemented in the next release. Within SPEC Innovations' approach to Agile ALM, the following activities occur as part of this stage:

- Application design documented and/or updated using Action Diagrams.
- Design completeness assessed through Discrete Event Simulator runs.
- Requirements (i.e., features) captured and tagged with release labels in Innoslate's Documents View.

- Requirement specification values determined or supported by Monte Carlo Simulator runs.
- Release goals established for defects identified during the Operations and Maintenance stage; defects tagged with release labels.

DEVELOPMENT STAGE

The Development stage involves implementing software features and defect corrections identified in the Requirement Specification stage. Within SPEC Innovations' approach to Agile ALM, the following activities occur as part of this stage:

- **Features captured as issues**; either maintained in GitHub or synchronized between GitHub and Innoslate.
- Application software feature and defect corrections developed within GitHub.
- Development backlog, status, and assignments monitored on Kanban Boards.
- Issues discovered, edited, or commented upon from within GitHub
 (developers) or through Innoslate's GitHub Issues View (non-developers).
- Productivity insights assessed by viewing commits activity and pull requests.





TESTING AND QUALITY ASSURANCE STAGE

The Testing and Quality Assurance stage verifies that the application implements the features and defect corrections identified in the Requirement Specification stage. Preparatory activities for this stage may occur concurrently with the Development stage and include the following:

- Test plan developed in Innoslate's Documents View.
- Test procedures developed in Innoslate's Test Suite.
- Automated application testing scripts created in Selenium with JUnit.

Within SPEC Innovations' approach to Agile ALM, the following activities occur as part of this stage:

- Test plans updated in Innoslate's Documents View.
- Test procedures updated in Innoslate's Test Suite.

- Manual tests conducted in accordance with test procedures.
- Automated application testing conducted through Selenium.

- Manual and automated test results
 captured in Innoslate's Test Suite.
- Reports generated to document
 Test Case status and traceability.

DEPLOYMENT STAGE

The Deployment stage consists of issuing the application release to the target environment. Within SPEC Innovations' approach to Agile ALM, the following activities occur as part of this stage:

• Application release deployed with GitHub.

OPERATIONS AND MAINTENANCE STAGE

The Operations and Maintenance (O&M) stage consists of monitoring, optimizing, and identifying issues with the deployed release. Within SPEC's approach to Agile ALM, the following activities occur as part of this stage:

- User issues (i.e., software defects) discovered, edited, or commented upon through Innoslate's GitHub View.
- Operational analysis conducted in Sopatra to inform future requirements.




PROGRAM MANAGEMENT STAGE

Program Management consists of managing technical and programmatic aspects of the Agile ALM. Within SPEC Innovations' approach to Agile ALM, the following activities occur as part of Program Management:

- Programmatic information is maintained on Innoslate Project Dashboards to provide context for systems engineers, developers, testers, specialized support staff, and external stakeholders.
- Development schedules are tracked using Innoslate
 Timeline Diagrams or Gantt Charts; release details
 are viewable on development Kanban Boards.
- Risk identification and analysis are captured in Innoslate Risk Diagrams.
- Risk mitigations are maintained in Innoslate Risk Burn-Down Charts.
- Collaborative capabilities aid coordination and deconfliction.

CONCLUSION

SPEC Innovations' approach to Agile ALM consists of five stages plus Program Management. Innoslate, supplemented with other tools in the Innoslate-based Agile ALM ecosystem, provides a tailorable mechanism to implement Agile methodologies throughout an application's lifecycle.





APPENDIX A

Innoslate-based Agile ALM stage activities with supporting ecosystem features:

		Innoslate-Based Agile ALM Ecosystem													
Innoslate-Based Agile	recopie e copie e est ines e copie e c														
ALM Stage Activities															
With Supporting			/ 5	Bar S	386	100/5	385	2/ 8	15/3	e / s	6/3	5/3	Very	///	
Ecosystem Features		/	Mab	7 Mg	"The line	18°C	Tab o	Cum	200	odell	mula	while	/ /		
(X = Mandatory, O = Optional)		/20			1/2	2/2	0°/0°		1	ar le	31/20	3	10	100	
(X = Ivialidatory, O = Optional)	/	093	098	20213	2039	093	043	093	093	043	093	trub/	eniu	RATIO	
	/ 4	1	4	/ 4	4	1	1	1	10	. 6	·/ G	/ 5	elenium	PATRA .	
Requirement Specification	_												_		
Application Design	0	_				_		X							
Design Completeness Assessment		_		_		_			X			_	_		
Requirement (Feature) Capture	0					X									
Requirement Specification Value Determination									X						
Release Defect Goal Determination					0					X	X				
Development															
Features Captured as Issues					0					X	X				
Software Development											X				
Issue Updates										X	X				
Development Monitoring										X					
Productivity Insights Assessed										X					
Testing and Quality Assurance															
Test Plan Development						X									
Test Procedure Development	0						Х								
Automated Application Test Script Creation												X			
Test Plan Updates						X									
Test Procedure Updates	0						X								
Automated Application Testing												X			
Test Results Capture							X								
Test Report Generation							X								
Deployment															
Application Release											X				
Operations and Maintenance															
Defects Identified or Updated					0					X	X			ĺ	
Operational Analysis													X		
Program Management															
Programmatic Information Posted				X											
Development Schedule Tracked			X							X					
Risk Identification and Analysis		X													
Risk Mitigation		Х													
Collaboration	X														

